May 8,2023 REVISED SCHEDULE OF ACTIVITIES

Submission Method: Hard Copy Submission and/or via Email to RFP@hafc.org. Housing Authority of Fulton County

4273 Wendell Dr. SW Atlanta, Georgia 30336-1632

Attention: Ms. Brown

Subject: Response to Combined Synopsis/Solicitation #2023-0502 – Housing Authority Software.

Schedule of Activities

This timeline reflects an optimal conversion plan for HAFC. It is anticipated that an actual timetable will be based upon both Vendor and HAFC conversion constraints. If these dates must be revised, everyone will be apprised. If possible, tasks beyond the RFP submission deadline may be accomplished sooner than indicated in the timetable.

Official release of RFP 05/08/023

Last day for Vendor Inquiries 05/16/2023

RFP Submission Deadline 06/9/2023

Review of submitted RFPs 06/12/23-06/15/23.

Selection of Top 3 Candidates 06/16/23

Interviews/Demonstrations 06/20-6/26/23

Board Approval of Vendor 06/28(special on call

meeting)

Contract Negotiations 06/28/23-7/07/23

Develop Installation/Conversion Complete by Plan 07/17/23.

Installation/User Training 07/24/2023-

Parallel Operations complete by 09/28/23

Conversion to New System 09/29/23

Company address here

